
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-10-.5/0

08-RIV-10-8.2/25.2

08-RIV-10-24.0/24.3

08-RIV-10-31.0/58.5

08-RIV-10-68.0/156.5

08-RIV-10-135.0/154.2

Fed Aid

HA11

HM1

HA21

HB1

HB4N

HM3

Pgm Code

IN RIVERSIDE COUNTY IN DESERT CENTER

AT THE DESERT CENTER MAINTENANCE

STATION

IN RIVERSIDE COUNTY IN BEAUMONT

BANNING AND CABAZON FROM PENNSYLVANIA

AVENUE UNDERCROSSING TO ROUTE 10/111

SEPARATION.

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

RIV I-60 0.0/12, RIV RT-71 0.0/3.0

SBD RT-60 16.6/30.5, SBD I-15

13.8/186.2, SBD I-215 21.8/33.2

VARIOUS LOCATIONS INSTALL VEHICL

IN RIVERSIDE COUNTY NEAR BLYTHE AT

VARIOUS LOCATIONS

Description 

UPGRADE WATER TREATMENT SYSTEM

REHABILITATE PAVEMENT

WIDENING REPAIR BRIDGE DECK/RAILING

UPGRADE METAL BEAM GUARD RAIL

INSTALL VEHICLE DETECTION SYSTEMS

CLEAN AND TREAT EXISTING BRIDGE

Type Of Work

DREAMBUILDER

PROFESSIONAL CONSTRUCTION

SERVICES

BUILDING CONSULTING ENGINEERS

INC

MODERN ALLOYS INC

PAVE TECH INC

AUTOBAHN CONSTRUCTION INC ALI

SOLEHJOU

Contractor

PLACENTIA CA 92870

CONCORD CA 94520

CHINO CA 91710

STANTON CA 90680

CARLSBAD CA 92008

SANTA ANA  CA 927111238

(714)646-3697

(925)288-1566

(213)400-8078

(714)893-0551

(760)729-7592

(714)769-7025

SANTOS, JOHN

CHEN, MICHAEL

SOSTROM, DENISE P.

GADALLA, AMGAD

RAMOS, MOISES

BENJAMIN, AMGAD

Resident
Engineer

(951)538-5315

(951)232-8642

(951)232-7582

(909)844-9731

(951)232-6293

(909)844-9731

 $611,122

 $3,629,813

 $2,229,509

 $3,405,808

 $5,057,860

 $419,911

Bid + CCOs

 $550,100

 $3,601,347

 $248,675

 $2,776,281

 $4,758,209

 $0

Comp To  date

 $61,135

 $355,077

 $1,800

 $302,977

 $1,786,622

 $0

This Month

10/28/11

06/17/11

01/12/12

06/24/11

04/07/11

03/28/12

Awarded

11/17/11

07/14/11

02/13/12

07/15/11

05/04/11

04/19/12

Approved

09/17/12

09/15/12

04/22/13

11/14/12

05/08/13

07/16/12

Est Comp

 100%

 100%

 5%

 80%

 51%

 0%

%Time

 90%

 94%

 11%

 81%

 94%

 0%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

08-0N7104

08-0P7204

08-0E4104

08-478104

08-0L7904

08-0P6904

Contract 

  

ACIM-0102-(256)9

IM-0103-(106)1

ACHS-000C-(341)E

ACNH-000C-(330)E

  

  

--()

--()

PG00-0C 3-(1E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1324 LAWSON LN

4070 NELSON AVE SUITE A

14616 MCKENDREE AVENUE

11172 WESTERN AVENUE

735 LAGUNA DRIVE

P O BOX 11238

73-800 DINAH SHORE

DR. STE 101

2023 CHICAGO AVE.

SUITE B-6

850 VIA LATA, SUITE

104

73-800 DINAH SHORE

DR. STE 101

1110-A RESEARCH DRIVE

73-800 DINAH SHORE DR

STE 101

PALM DESERT, CA 92211

RIVERSIDE, CA 92507

COLTON, CA 92324

PALM DESERT, CA 92211

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-10-144.2/156.5

08-RIV-15-1.0/0

08-RIV-15-3.2/52.3

08-RIV-15-9.0/31

08-RIV-15-34.9/35.5

08-RIV-15-40.0/41.3

Fed Aid

HB4N

HA42

HB4N

HM3

HB1

HA25

Pgm Code

IN RIVERSIDE CO IN DESERT CENTER &

BLYTHE FROM 0.3 MILE TO 1.9 MILES

EAST OF NORTH JUNCT RTE 177 & FROM

0.7 MILE EAST OF NORTH JUN

IN TEMECULA 1.0MILE N/O SAN DIEGO

RAINBOW TRUCK INSPECTION FACILITY

INSTALL AUTOMATED DETECTION/WARN- ING

REPAIR EXHAUST HOODS OVE

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY NEAR MURRIETA ON

RTE 15 AT VAR LOCATIONS FROM 0.3 MILE

NORTH OF RTE 15/215 SEPARATION TO

10.5 MILES SOUTH OF R

IN & NEAR CORONA FR 1.4 MI N/O GLEN

IVY UC TO 0.1 MI S/O WEIRICK RD UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

Description 

INSTALL CMS WITH GUARDRAIL

IMPROVEMENTS TO INSPECTION FACILITY

UPGRADE CONTROLLERS

BRIDGE REHAB & SLOPE PAVING

INSTALL OUTER SEPARATION BARRIER

REPLACEMENT PLANTING, INSTALL

Type Of Work

MODERN ALLOYS, INC

THE RICHARDS GROUP

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

BEADOR CONSTRUCTION COMPANY

INC

MODERN ALLOYS INC

CLEAN CUT LANDSCAPE

Contractor

STANTON CA 90680

MURRIETA CA 92562

LA PUENTE CA 91748

CORONA CA 92883

STANTON CA 90680

CLOVIS CA 93619

(714)893-0551

(760)715-5510

(626)810-1338

(951)674-7352

(714)893-0551

(559)322-2041

RAMOS, MOISES

RAMOS, MOISES

YOUSSEF, MAGED

BENSON, DAVID

Resident
Engineer

 

(951)232-6293

(951)232-6263

(951)538-3087

 

(951)232-6478

 $424,424

 $193,130

 $1,565,039

 $709,300

 $447,892

 $716,473

Bid + CCOs

 $0

 $0

 $922,231

 $183,295

 $0

 $675,635

Comp To  date

 $0

 $0

 $67,276

 $183,295

 $0

 $810

This Month

06/08/12

03/29/12

04/21/11

06/07/12

07/16/12

06/20/11

Awarded

06/27/12

05/24/12

05/27/11

07/03/12

08/16/12

07/14/11

Approved

11/21/12

02/27/13

10/23/12

04/02/15

Est Comp

 0%

 0%

 64%

 32%

 0%

 0%

%Time

 0%

 0%

 59%

 26%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0N9804

08-0F2404

08-0P6204

08-0Q2104

08-0N2604

08-0C8204

Contract 

  

  

ACST-P000-(C33)1

  

ACHS-IMG0-(156)E

  

  

  

--()

  

5 51-56 8-(E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

26323 JEFFERSON AVE #E103

929 OTTERBEIN AVENUE UNIT E

26320 LESTER CIRCLE

11172 WESTERN AVENUE

8406 N ARMSTRONG AVENUE

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-15-/50

08-RIV-74-27.4/27.7

08-RIV-74-27.5/0

08-RIV-74-63.0/71.8

08-RIV-79-12.2/19.1

08-RIV-86-/22.1

Fed Aid

HM1

HB1

HM3

HM1

HM1

HM3

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE,

CORONA AND MURRIETA FROM 0.3 MILE

NORTH OF RAINBOW VALLEY BOULEVARD

OVERCROSSING TO 0.7 MILE NOR

IN RIVERSIDE COUNTY IN PERRIS AT SR

74 AND I-215 NB OFF AND ON RAMPS

REHABILITATE 12 BRIDGES ON ROUTES 74

AND 215 AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN HEMET AND NEAR

ANZA FROM MARSHALL AVENUE TO HURKEY

CREEK BRIDGE AND FROM 0.4 MILE WEST

OF MORRIS RANCH ROAD

FR SAN DIEGO CO LINE TO 0.7 MI N/O

RTE 79/371 SEP NEAR AGUANGA & FR 0.1

MI S/O DOMENIGONI PKWY TO RTE 79/74

SEP NEAR HOMELAND

IN RIVERSIDE COUNTY IN & NEAR

COACHELLA FROM IMPERIAL CO LINE TO

DILLION ROAD UNDERCROSSING AT VARIOUS

LOCATIONS

Description 

REHABILITATE PAVEMENT REPLACE SLABS

INSTALL TRAFFIC SIGNALS

METHACRYLATE SEAL, REPLACE/REPAIR

COLD PLANE, REPLACE AC AND OVERLAY

REPLACE AC SURFACING, COLD PLANE &

BRIDGE DECK REHABILATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

FLATIRON ELECTRIC GROUP INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ALL AMERICAN ASPHALT

ANGUS ASPHALT INC

BEADOR CONSTRUCTION COMPANY

INC

Contractor

IRVINE CA 92614

CHINO CA 91708

IRVINE CA 92614

CORONA CA 92878

SANTEE CA 92072

CORONA CA 92883

(949)252-0441

(714)228-9631

(949)252-0441

(951)736-7600

(619)562-8201

(951)674-7352

MANASRAH, FATHI

QURESHI, MUJAHID

ALAM, MAHFUAL

Resident
Engineer

(951)232-8614

 

(951)232-8642

 

(951)840-8240

 

 $1,789,624

 $332,747

 $416,222

 $3,450,622

 $1,780,800

 $623,300

Bid + CCOs

 $1,664,766

 $0

 $388,473

 $0

 $1,696,671

 $0

Comp To  date

 $796,732

 $0

 $0

 $0

 $572,206

 $0

This Month

01/25/12

06/19/12

04/06/12

04/12/12

03/15/12

05/17/12

Awarded

02/13/12

07/16/12

04/25/12

07/30/12

04/16/12

06/20/12

Approved

10/22/12

08/10/12

09/01/12

Est Comp

 67%

 0%

 100%

 0%

 100%

 0%

%Time

 93%

 0%

 100%

 0%

 92%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0P8004

08-0M8704

08-0P7104

08-0P9504

08-0P7804

08-0P6804

Contract 

  

ACHS-P074-(056)E

  

  

  

  

  

PG-    -( )

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

7911-A PINE AVENUE

1792 KAISER AVENUE

P O BOX 2229

P O BOX 711539

26320 LESTER CIRCLE

9225 STELLAR COURT #B

2023 CHICAGO AVE.,

SUITE B-6

2023 CHICAGO AVE

SUITE B-6

CORONA, CA 92883

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

Accepted

08/15/12

08/30/12

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-111-/6

08-RIV-215-37.9/39.5

08-RIV-215-38.0/38.9

Fed Aid

HE11

HB5

HB4N

HM1

20.80

010010

HE11

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

RIV/SBD VARIOUS LOCATIONS REPLACE

CCTVS COMMUNICATION BACKBONE

IN RIVERSIDE COUNTY AT SALTON AND IN

PALM SPRINGS FROM RIVERSIDE IMPERIAL

COUNTY LINE TO MECCA BEACH CAMP ROAD

AND FROM CHINO CREE

REPAIR AND RESTORE THE ASPHALT

CONCRETE PAVEMENT THAT HAS

EXPERIENCED ACCELERATED PAVEMENT

FAILURE  DIR'S ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

Description 

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

UPGRADE TELEVISION CAMERA SYSTEMS

COLD PLANE AND OVERLAY WITH RHMA-G

REPAIR PAVEMENT

CONSTRUCT HOV IN EACH DIRECTION

Type Of Work

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

REPUBLIC ITS

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

COFFMAN SPECIALTIES INC

Contractor

CLOVIS CA 93619

LAKE FOREST CA 92630

ANAHEIM CA 92806

HIGHLAND CA 92346

SAN DIEGO, CA  92126

SAN DIEGO CA 92126

(559)322-2041

(949)470-0500

(714)630-2100

(909)382-7400

 

(858)536-3100

BENSON, DAVID

LOPEZ, JOSEPH

OBADIKE, JOSEPH

SANTOS, JOHN

LENART, ELVIRA

CALIXTO, MIGUEL

Resident
Engineer

(951)232-6478

(951)232-6052

(951)830-6821

(951)538-5315

(951)232-8949

(951)232-8957

 $707,865

 $110,508,418

 $3,430,025

 $3,409,000

 $3,500,000

 $23,839,797

Bid + CCOs

 $596,241

 $12,043,080

 $1,325,025

 $1,808,423

 $848,424

 $11,740,189

Comp To  date

 $2,586

 $2,517,856

 $4,400

 $1,808,423

 $0

 $604,139

This Month

07/20/11

02/10/12

04/07/11

05/25/12

03/13/12

04/11/11

Awarded

08/05/11

03/08/12

05/04/11

06/20/12

03/14/12

05/04/11

Approved

05/18/15

07/14/14

02/07/13

10/09/12

08/13/12

04/09/14

Est Comp

 0%

 18%

 64%

 24%

 100%

 41%

%Time

 0%

 11%

 39%

 53%

 24%

 49%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

08-456624

08-448404

08-0P6304

08-0P9404

08-1C0004

08-449314

Contract 

ACST-P091-(131)E

CMLN-6208-(009)E

ACNH-000C-(329)E

  

  

ACNH-X065-(095)N

  P0-91 1-(1E)

--()

--()

  

  

LN62-08 0-(7)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

  

SWPPP

8406 N ARMSTRONG AVENUE

6 ORCHARD SUITE 150

1266 N LA LOMA CIRCLE

P O BOX 10

9685 VIA EXCELENCIA STE 200

9685 VIA EXCELENCIA SUITE 200

1110-A RESEARCH DRIVE

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

73-800 DINAH SHORE

DR. STE 101

119 N. MAPLE SUITES A

& U

119 N. MAPLE SUITES A

& U

REDLANDS, CA 92374-4562

BARSTOW, CA 92880-1793

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

CORONA, CA 92880-1793

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-243-13.8/13.9

08-SBD-0-/50.9

08-SBD-2-.9/2.4

Fed Aid

HE11

HE11

HE11

HB71

20.20

201130

HB1

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS  DUE TO

THEFT  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY IN

WRIGHTWOOD FROM 0.2 MILE EAST OF

RIVERA DRIVE TO 0.1 MILE WEST OF

SHEEP CREEK DRIVE

Description 

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

UPGRADE INDIAN VISTA POINT

REPAIR ELECTRICAL SYSTEMS DUE TO

THEFT

CONSTRUCT LEFT TURN POCKET

Type Of Work

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TRAFFIC DEVELOPMENT  SERVICES

INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CLOVIS, CA 93619

SAN DIMAS CA 91773

SAN DIMAS CA 91773

IRVINE CA    92318

MOORPARK, CA  93021

IRVINE CA 92614

(559)322-2041

(909)599-1612

(909)394-4510

 

 

(949)252-0441

SPRAY, MICHAEL

BENSON, DAVID

VERLENGIA, ROMANO

TAHA, ISSA

PARVINJAH, MOHSEN

Resident
Engineer

 

(951)232-6497

(951)232-6478

(951)538-9810

(951)840-8234

(951)232-7755

 $509,939

 $1,342,400

 $3,807,682

 $318,121

 $685,000

 $1,414,080

Bid + CCOs

 $0

 $23,953

 $3,550,411

 $317,669

 $340,763

 $1,462,597

Comp To  date

 $0

 $22,753

 $5,876

 $0

 $43,191

 $1,920

This Month

06/28/12

03/21/12

04/01/11

02/09/07

02/01/12

09/29/10

Awarded

07/16/12

04/13/12

04/19/11

03/07/07

02/01/12

10/18/10

Approved

03/09/16

09/11/15

07/03/07

08/31/12

10/26/12

Est Comp

 0%

 28%

 97%

 100%

 100%

 0%

%Time

 0%

 2%

 93%

 100%

 50%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-334884

08-334874

08-334864

08-0C4004

08-0R9204

08-0C0204

Contract 

  

  

  

  

  

ACHS-P002-(036)E

  

  

  

  

  

PHP0-02 0-(6E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

  

SWPPP

8406 N AMRSTRONG AVENUE

113 E ARROW HIGHWAY

559 W COVINA BLVD

8 MCLAREN, SUITE #8

207 N. LOS ANGELES AVE. #252

1792 KAISER AVENUE

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

1110-A RESEARCH DRIVE

15367 TAMARACK ROAD

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

BANNING CA 92220

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

08/28/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-20.0/24.5

08-SBD-10-/.1

08-SBD-10-/9.2

08-SBD-15-3.8/12.8

Fed Aid

HB4N

HB4N

HB1

HM3

HM1

HA22

Pgm Code

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AND RIALTO FROM 0.4 MILE EAST OF

ETIWANDA AVENUE OVERCROSSING TO 0.2

MILE WEST OF RIVERSIDE AV

IN SAN BERNARDINO COUNTY IN COLTON

FROM RIVERSIDE AVENUE OVERCROSSING TO

0.3 MILE EAST OF 10/215 SEPARATION.

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY ON ROUTE 10

IN MONTCLAIR AND ONTARIO FROM LOS

ANGELES COUNTY LINE TO MILLIKEN

AVENUE AND ON ROUTE 15 IN D

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

Description 

WIDEN RAMPS, INSTALL RAMP METERING,

CONSTRUCT LANES

GRIND PCC PAVEMENT RECONSTRUCT G R

TREAT BRIDGE DECKS, JOINT SEAL

REPLACE PCC SLABS & MODIFY RWIS

PAVEMENT REHABILITATION, SLAB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C C MYERS INC  WAHED ABRAHIM,

PROJ. MANAGER

PROFESSIONAL CONSTRUCTION

SERVICES

CAROLINO CONSTRUCTION

CORPORATION

FBD VANGUARD CONSTRUCTION INC

GRIFFITH/COFFMAN JOINT VENTURE

Contractor

IRVINE CA 92614

BLOOMINGTON, CA  92376

CONCORD CA 94520

NATIONAL CITY CA 91950

LIVERMORE CA 94550

SAN DIEGO CA 92126

(949)252-0441

(714)471-1694

(925)288-1566

(619)948-9163

(925)245-1300

(858)536-3100

TRAN, KEN

YANG, CHAD

ABDELKHALEQ, HUSSAM

SAOUD, NAHRO

NGUYEN, VU

ALIPANAH, FRED

Resident
Engineer

(909)844-3312

(951)232-7638

(951)232-3759

(951)232-3778

(951)232-3784

(909)289-2020

 $6,702,748

 $11,261,626

 $2,080,374

 $509,835

 $2,554,009

 $77,651,930

Bid + CCOs

 $1,006,939

 $10,631,629

 $1,911,404

 $470,723

 $2,018,977

 $23,452,711

Comp To  date

 $595,460

 $219,000

 $0

 $95,768

 $857,085

 $6,949,306

This Month

03/26/12

10/12/10

06/24/11

04/05/12

02/08/12

02/16/12

Awarded

04/13/12

11/02/10

07/20/11

04/25/12

03/06/12

03/22/12

Approved

06/19/13

12/11/12

07/27/12

08/24/12

10/12/12

05/03/13

Est Comp

 20%

 0%

 100%

 100%

 59%

 28%

%Time

 15%

 0%

 100%

 83%

 83%

 30%

% Work 

 

PLANT EST

SATIS

COMPLETED

 

SUSPENDED

 

Message

08-384344

08-497504

08-0M3504

08-0P7504

08-0P8404

08-472224

Contract 

  

  

ACHS-0102-(257)E

  

  

ACIM-0155-(155)E

  

  

G 01-02 2-(7E)

  

  

0-   1-(5E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

195-1/2 WEST VALLEY BLVD.

4070 NELSON AVE SUITE A

3035 EAST 8TH ST

651 ENTERPRISE CT

9685 VIA EXCELENCIA SUITE 200

850 VIA LATA SUITE

104

9225 STELLAR COURT

SUITE B

790 S. VIA LATA SUITE

100

4295 E. JURUPA ST.,

SUITE 207

850 S. VIA LATA SUITE

100-A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

Accepted

07/31/12

08/27/12

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-15-/49.7

08-SBD-18-7.8/T8.1

08-SBD-18-30.0/32.5

Fed Aid

HA22

HM3

HM3

HA13

HB71

HE13

Pgm Code

IN SAN BERNARDINO COUNTY IN AND NEAR

BARSTOW FROM 0.5 MILE NORTH OF ROUTE

15/58 SEPARATION TO EAST MAIN STREET

UNDERCROSSING.

IN SAN BERNARDINO CO. ON RTE 15  IN

YERMO AT GHOST TOWN ROAD UC AND ON

RTE 40 AT VARIOUS LOCATIONS FROM

PISGAH CRATER ROAD UC TO A

IN SAN BERNARDINO COUNTY FROM 1  MILE

EAST OF FIELD ROAD  OVERCROSSING TO 1

MILE WEST OF HALLORAN SUMMIT

OVERCROSSING

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 43RD ST TO 48TH ST

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

Description 

COLD PLANE AND OVERLAY

BRIDGE DECKS, PAINT STEEL BRIDGE

RESURFACE DECKS

RETROFIT CHANGEABLE MESSAGE SIGNS

UPGRADE SIDEWALK, REMOVE MBGR

PLANTING AND IRRIGATION

Type Of Work

PAVE - TECH INC

J MCLOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC ATTN: JOSE

CASTILLO

REPUBLIC INTELLIGENT

TRASPORTATION SERVICES INC

VAP CONSTRUCTION INC

ROCK BOTTOM INC

Contractor

CARLSBAD CA 92008

RANCHO CUCAMONGA CA 91730

TEMPE AZ 85282

ANAHEIM CA 92806

LA MIRADA CA 90638

BAKERSFIELD CA 93308

(760)729-7592

(909)944-1037

(602)319-5898

(714)630-2100

(714)253-3270

(661)859-1700

AL-KHATEEB, TAGHREED

SHAHIDI, SHAINE

TAHA, ISSA

NGUYEN, NHAN

TRAN, KEN

Resident
Engineer

(951)232-7793

 

(951)232-7839

(951)840-8234

(909)821-8164

(909)844-3312

 $6,420,433

 $2,625,229

 $4,120,758

 $1,515,000

 $181,285

 $1,080,980

Bid + CCOs

 $145,480

 $0

 $1,261,638

 $1,515,000

 $67,017

 $1,098,532

Comp To  date

 $13,000

 $0

 $9,427

 $0

 $67,017

 $1,458

This Month

01/05/12

06/11/12

03/07/11

01/20/11

06/12/12

10/22/09

Awarded

02/03/12

07/05/12

03/24/11

03/28/11

07/03/12

12/14/09

Approved

12/07/12

01/17/13

08/09/12

09/19/12

03/18/14

Est Comp

 25%

 0%

 58%

 100%

 34%

 0%

%Time

 2%

 0%

 38%

 100%

 37%

 0%

% Work 

SUSPENDED

 

 

COMPLETED

 

PLANT EST

SATIS

Message

08-0K1504

08-0P8804

08-0M2404

08-0M7704

08-0M8304

08-0A7914

Contract 

ACIM-0151-(229)1

  

  

ACNH-000C-(327)E

ACST-P018-(043)E

ACST-X071-(054)E

--()

  

  

--()

-    -( )

  X0-71 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

735 LAGUNA DRIVE

10641 FULTON COURT

1310 W 23RD STREET

1266 NORTH LA LOMA CIRCLE

16425 ILLUSION WAY

2724 LANDCO DRIVE

15367 TAMARACK ROAD

222 E. MAIN ST. SUITE

207

1110-A RESEARCH DRIVE

850 VIA LATA SUITE

104

236 ORANGE SHOW RD

STE 109

VICTORVILLE, CA 92392

BARSTOW, CA 92311

REDLANDS, CA 92374-4562

COLTON, CA 92324

SAN BERNARDINO CA 92408

Accepted

08/09/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-SBD-18-44.2/44.7

08-SBD-18-75.3/75.7

08-SBD-38-49.5/59.4

08-SBD-40-.1/0

08-SBD-40-28.1/51

08-SBD-60-4.8/0

Fed Aid

HA21

HB1

HM1

HM3

HA22

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDINO COUNTY AT LUCERNE

VALLEY FROM 0.2 MILE WEST OF CUSTER

AVENUE TO 0.1 MILE WEST OF

CHRISTENSON ROAD

IN SAN BERNARDINO COUNTY ON ROUTE 18

FROM 0.8 MILE EAST OF LAKEVIEW POINT

MAINTENANCE STATION TO ROUTE 18/30

SEPARATION AND ON ROU

IN RIVERSUDE & SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

SAN BERNARDINO COUNTY FROM 0.2 MI W/O

DESERT OASIS ROADSIDE REST AREA TO

1.0 MI E/O CRUCERO ROAD

IN SAN BERNARDINO COUNTY IN ONTARIO

AT EUCLID AVENUE UNDERCROSSING

Description 

REPLACE BRIDGE & REALIGN ROADWAY

CONSTRUCT LEFT TURN LANE

COLD PLANE AND PAVE, DETECTORS

BRIDGE DECK CORING

COLD PLANE, OVERLAY AND MBGR

EXIT RAMP WIDENING

Type Of Work

FLATIRON WEST INC.

AUTOBAHN CONSTRUCTION INC

MATICH CORPORATION

TRUESDELL CORPORATION OF

CALIFORNIA INC

SECURITY PAVING COMPANY INC

DAN LITTLE, PROJECT MANAGER

WESTCOAST PUBLIC WORK INC

Contractor

SAN MARCOS CA   92078

SANTA ANA CA 92711

HIGHLAND CA 92346

TEMPE AZ 85282

SUN VALLEY CA 913531489

WOODLAND HILLS CA 91364

 

(714)769-7025

(909)382-7400

(602)437-1711

(818)612-0450

(818)206-4423

BOULOS, IHAB

ADODO, EFE

TRAN, KEN

EMUH, GODWIN

SHAHIDI, SHAINE

ALIPANAH, FEREYDOON

Resident
Engineer

(951)232-7582

(951)232-6415

(909)844-3312

(951)232-3706

(951)232-7839

(909)289-2020

 $36,993,081

 $442,687

 $3,008,000

 $157,157

 $24,947,950

 $534,230

Bid + CCOs

 $35,632,949

 $363,680

 $0

 $24,794

 $464,963

 $475,902

Comp To  date

 $342,742

 $0

 $0

 $24,794

 $291,127

 $0

This Month

12/03/08

04/24/12

06/11/12

06/11/12

02/10/12

06/27/11

Awarded

12/19/08

05/16/12

06/27/12

07/05/12

03/06/12

07/28/11

Approved

11/02/12

08/08/12

09/20/12

10/16/12

03/21/13

04/04/13

Est Comp

 0%

 100%

 0%

 35%

 35%

 100%

%Time

 0%

 100%

 0%

 16%

 2%

 89%

% Work 

PLANT EST

SATIS

COMPLETED

SUSPENDED

 

 

 

Message

08-227004

08-0K2004

08-0Q4804

08-0Q1504

08-0K2404

08-0L0404

Contract 

ACST-X071-(053)E

ACHS-P018-(042)E

  

  

ACIM-0401-(078)2

  

CBX0-71 0-(3ER)S

P P0-18 0-(2E)

  

  

--()

  

X071- 053-()

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DR.

P O BOX 11238

P O BOX 10

1310 W 23RD STREET

P O BOX 1489

20058 VENTURA BLVD, #318

236 ORANGE SHOW RD

SUITE 109

15367 TAMARACK ROAD

850 VIA LATA RD.

SUITE 104

P.O. BOX 3666

222 E. MAIN ST.,

SUITE 208

790 S. VIA LATA SUITE

100

SAN BERNARDINO CA 92408

VICTORVILLE, CA 92392

PARKER, AZ 85344-6416

BARSTOW, CA 92311-2366

COLTON, CA 92324

Accepted

08/15/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-SBD-60-/9.9

08-SBD-60-/10

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-138-24.1/37.8

Fed Aid

HM1

HB4N

HM1

HA21

HB34

HM1

Pgm Code

IN SAN BERNARDINO & RIVERSIDE CO ON

RTE 60 FROM LOSANGELES COLINE TO RTE

60/90/215 SEPARATION & ON RTE 215

FROM MARTIN LUTHER KING

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE PAVEMENT

INSTALL EXIT NUMBERING SIGNS

RESURFACE EXISTING PAVEMENT

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

COLD PLANE & PAVE, REPLACE DETECTOR

Type Of Work

SECURITY PAVING COMPANY INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

Contractor

SUN VALLEY CA 913531489

IRVINE CA 92614

RIVERSIDE CA 925092405

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

CORONA CA 92878

(818)767-8418

(949)252-0441

(951)684-5360

(916)334-1221

(951)940-6069

(951)736-7600

CHEN, MICHAEL

GONZALEZ, ALFONZO

YAP, SIONG

SPRAY, MIKE

TRAN, KEN

Resident
Engineer

(951)830-6017

 

(951)538-5218

(951)232-3922

(951)232-6497

(909)844-3312

 $1,637,420

 $188,414

 $1,803,600

 $24,487,876

 $542,857

 $5,004,504

Bid + CCOs

 $10,068

 $0

 $1,812,973

 $13,321,205

 $421,157

 $0

Comp To  date

 $368

 $0

 $0

 $1,198,092

 $4,900

 $0

This Month

05/10/12

04/25/12

05/25/07

02/15/11

01/26/11

05/23/12

Awarded

06/07/12

07/23/12

06/14/07

02/28/11

02/15/11

06/20/12

Approved

10/23/12

10/05/07

10/03/14

09/25/14

10/16/12

Est Comp

 37%

 0%

 100%

 38%

 0%

 0%

%Time

 1%

 0%

 100%

 54%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

08-0P8504

08-0C7434

08-0H6504

08-378704

08-0F1004

08-0P9204

Contract 

  

ACNH-000C-(350)E

  

STP-BRST-(PP0)6

SARR-STPE-(P07)E

  

  

--()

  

STP-BRST-(PP0)0

STPE-P0 7-(0E)

  

  

  

  

BR- S95-(A20)0

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 1489

1792 KAISER AVENUE

1995 AGUA MANSA ROAD

P O BOX 620

P O BOX 429

P O BOX 2229

2023 CHICAGO AVE.

SUITE B-6

6690 LA CONTENTA ROAD

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

850 VIA LATA ROAD

SUITE 104

RIVERSIDE, CA 92507

YUCCA VALLEY CA 92284

COLTON, CA 92324

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

 $20,609,790 $214,393,261 $476,459,986

08-SBD-178-5.0/14.3

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-330-40.3/40.6

08-SBD-395-3.9/65.5

Fed Aid

HA42

HB5

HB4N

HM1

HM2

HM1

Pgm Code

IN SAN BERNARDINO COUNTY EAST OF

RIDGECREST FROM 5.0 MILES EAST TO

14.3 MILES EAST OF KERN COUNTY LINE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO ON ROUTE 210 AND ON ROUTE

215

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY NEAR LANDERS

FROM TRACY BLVD TO MANNING ROAD AND

FROM CHUCKWAGON ROAD TO THE CITY

LIMIT OF BARSTOW.

IN SAN BERNARDINO COUNTY NEAR

FREDALBA AT VARIOUS LOCATIONS

IN SBD CO ON RTE 210 FR LA CO LINE IN

UPLAND TO ARROWHEAD AVE OC IN SBD &

ON RTE 395 FR RTE 15 JCT IN HESPERIA

TO 8 MI S/O KERN CO

Description 

DRAINAGE IMPROVEMENTS

CONSTRUCT BRIDGES

INSTALL TRAFFIC SIGNALS

PLACE HMA (TYPE A) OVERLAY

REHABILITATE SEVERAL CULVERTS

OVERLAY, REPLACE AC SURFACING, FOG

Type Of Work

S L S CONSTRUCTION INC

MCM CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

BEADOR CONSTRUCTION COMPANY

INC

ALL AMERICAN ASPHALT

Contractor

SANTEE CA 92071

NORTH HIGHLANDS CA  95660

RIVERSIDE CA 925137745

BREA CA 92821

CORONA CA 92883

CORONA CA 928782229

(619)448-8928

 

(951)710-1000

(714)578-9600

(951)674-7352

(951)736-7600

YOGARAJAH, MANNY

TRAN, KEN

MINA, EHAB

Resident
Engineer

 

(951)830-6864

 

 

(909)844-3312

(951)232-6415

 $365,624

 $69,394,159

 $394,493

 $4,865,508

 $358,500

 $3,353,800

Bid + CCOs

 $0

 $66,028,766

 $0

 $0

 $131,270

 $603,030

Comp To  date

 $0

 $302,392

 $0

 $0

 $131,270

 $367,516

This Month

06/04/12

10/23/09

06/18/12

06/11/12

05/23/12

02/07/12

Awarded

07/20/12

11/17/09

07/16/12

06/28/12

06/20/12

02/29/12

Approved

03/25/13

09/12/12

09/19/12

Est Comp

 0%

 81%

 0%

 0%

 40%

 58%

%Time

 0%

 94%

 0%

 0%

 39%

 18%

% Work 

 

 

 

 

 

 

Message

08-438904

08-4440U4

08-0M4004

08-0P9304

08-0J8004

08-0P7304

Contract 

ACST-S178-(061)E

  

  

  

  

  

-    -( )

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

10769 WOODSIDE AVE SUITE 201

P O BOX 620

P O BOX 7745

135 S STATE COLLEGE BLVD #400

26320 LESTER CIRCLE

P O BOX 2229

850 S. VIA LATA, STE

100A

850 VIA LATA STE 104

15367 TAMARACK ROAD

COLTON CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan



08-0P7204

08-478104

08-0L7904

08-0N7104

08-0E4104

08-0P6904

08-0N9804

08-0P6204

08-0Q2104

08-0N2604

08-0C8204

08-0F2404

08-0P8004

08-0M8704

08-0P7104

08-0P9504

08-0P7804

08-0P6804

08-456624

08-448404

08-0P6304

08-0P9404

Contract

08-RIV-10-8.2/25.2

08-RIV-10-31.0/58.5

08-RIV-10-68.0/156.5

08-RIV-10-.5/0

08-RIV-10-24.0/24.3

08-RIV-10-135.0/154.2

08-RIV-10-144.2/156.5

08-RIV-15-3.2/52.3

08-RIV-15-9.0/31

08-RIV-15-34.9/35.5

08-RIV-15-40.0/41.3

08-RIV-15-1.0/0

08-RIV-15-/50

08-RIV-74-27.4/27.7

08-RIV-74-27.5/0

08-RIV-74-63.0/71.8

08-RIV-79-12.2/19.1

08-RIV-86-/22.1

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-111-/6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-1C0004

08-334884

08-334874

08-334864

08-449314

08-0C4004

08-0R9204

08-0C0204

08-384344

08-497504

08-0M3504

08-0P7504

08-0P8404

08-472224

08-0K1504

08-0P8804

08-0M2404

08-0M7704

08-0A7914

08-227004

08-0K2004

08-0M8304

Contract

08-RIV-215-37.9/39.5

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-38.0/38.9

08-RIV-243-13.8/13.9

08-SBD-0-/50.9

08-SBD-2-.9/2.4

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-20.0/24.5

08-SBD-10-/.1

08-SBD-10-/9.2

08-SBD-15-3.8/12.8

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-15-/49.7

08-SBD-18-30.0/32.5

08-SBD-18-44.2/44.7

08-SBD-18-75.3/75.7

08-SBD-18-7.8/T8.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-0Q4804

08-0Q1504

08-0K2404

08-0P8504

08-0C7434

08-0L0404

08-0H6504

08-378704

08-0F1004

08-0P9204

08-438904

08-4440U4

08-0M4004

08-0P9304

08-0J8004

08-0P7304

Contract

08-SBD-38-49.5/59.4

08-SBD-40-.1/0

08-SBD-40-28.1/51

08-SBD-60-/9.9

08-SBD-60-/10

08-SBD-60-4.8/0

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-138-24.1/37.8

08-SBD-178-5.0/14.3

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-330-40.3/40.6

08-SBD-395-3.9/65.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

Page
Statement of Ongoing Contracts - Index
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Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



08

District

 $4,454,283

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $476,459,986  $214,393,261

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $114,879,634

 $34,031,096

 $65,381,750

 $142,992,643

 $119,174,863

 Bid + CCO

 $27,913,175

 $19,338,423

 $51,638,175

 $96,525,290

 $18,978,198

 Work Comp

District Total:

Work completed this Period:  $4,454,283
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